
                                                                                   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

         

 

 

 

 

 

 

 

 

 

 

    

 

               

 

 

Proposed work activities for the week of March 7th, 2021 
Downtown Construction Activities 

• The remaining items at the Hancock St sidewalk improvement project will be finished this week. These items include 
installing new tree grates, finishing brick banding, and placing new parking signs. The sidewalk and parking along this 
area are open to public during the remainder of construction.  

• The contractor at the Generals Bridge project will continue forming/pouring the north plinths and the south concrete 
barrier walls at the back of the future sidewalks. 

• The contractor at the General Dunford Drive project will continue installing new drainage within the planter bed area 
behind the serpentine wall and backfilling this area with new planting soils. In addition, the contractor will continue 
new brick banding and permeable pavers within the new park. Temporary barriers remain in place on Hancock St for 
temporary traffic re-alignment. Pedestrians should continue crossing the street at the crosswalk before this area. 

•  At the McConville Way project the contractor will continue construction of the north and south streetscape aside the 
new roadway. The work this week includes the installation of brick pavers, concrete sidewalks, planting soils, and a 
new irrigation system. The contractor will continue improvements to the dumpster enclosure between South Shore 
Health and BAMSI buildings. The alleyway in this area remains closed.  The contractor will continue installing new 
concrete apron/sidewalk to the garage entrance of the SAR building. All traffic entering/exiting the garage will need to 
utilize the garage exit only.  In addition, the contractor will continue improvements to the dumpster enclosure between
South Shore Health and BAMSI buildings this week. The alleyway in this area remains closed.  Finally, at the future 
pocket parks, the contractor will continue construction of the water feature plumbing/electrical/foundation, bollard
foundations, mud slab, planter curbs, park drainage (at Clividen Place pedestrian entrance), and park underground 
electrical. 

• Abatement of the 100 Parking Way building will continue this week on the first floor of the building. The contractor will 
continue removing the material from the building and loading it into a series of dumpsters along McConville Way and 
Parkingway. There remains no parking along the face of the building at McConville Way and Parkingway. Finally, there 
will be vacuum excavation and boring investigations along Parkingway at the beginning of the week.    

 
(The photo on the above left shows pouring on concrete for the sculpture staircase foundation at pocket park along 

McConville Way. The photo on the above right shows the install of the manifold pipping at the new water feature at the future 
park along McConville Way.) 

https://www.quincyma.gov/mycity/ or follow @CityofQuincy on Twitter. 

Contact Patrick McCarthy for construction question’s at: 781-264-4646 or email at: pmccarthy@woodardcurran.com  


